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RE: Columbia River Crossing Quarterly Report ESHB 2190 Sec 305(17)

Dear Senator Haugen, Representative Clibbom, and Director Brown:

Section 305, subsection (17) of Engrossed Substitute House Bill 2190 requires the Washington
State Department of Transportation to provide a quarterly report on Washington's and Oregon's
funding commitments and expenditures for the Columbia River Crossing project. The report is
to include the following information:

I. An update on preliminary engineering and right-of-way acquisition for the previous
quarter;

2. Planned objectives for right-of-way and preliminary engineering for the ensuing quarter;
3. An updated comparison of the total appropriation authority for the project by state;
4. An updated comparison of the total expenditures to date on the project by state; and
5. The committed funding provided by the state of Oregon to right-of-way acquisition.

This letter transmits to you the first quarterly report on the project as required by the proviso. As
this is the first report, we apologize for the delay in getting it to you. We plan on sending all
future reports prior to the end of the month following each calendar quarter.

As you are aware, Washington and Oregon have entered into an agreement whereby costs are
shared for the design and construction of the shared highway and transit portions of the project.
Additionally, each state is responsible for its own right-of-way acquisition costs.
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It is important to note that not all expenditures incurred by Oregon are reflected in Washington
State's Transportation Budget. There are expenditures related to Oregon's commitment to the
project that run exclusively through Oregon's financial systems and will not show in the project
information routed through the budget process. This information has been provided by the
Oregon Department of Transportation and is reflected separately in the attached report.

Below is a table that shows a high-level breakdown of the shared and non-shared components of
the project's funding.

Washington Oregon
State Federal Total State Federal Total

Sharedl.l

Preliminary Engineering 47 003 000 30 740 000 77.743.000 11732 1~8 87397847 99.129.995

Construction 0 0 a a 0 a
Sub-Total' 47,003.000 30.740,000 77,743,000 11,732.148 87.397,847 99,129.995

44'10 56'10

Direct Contribution (Non..shared)

Right-of-way' 1 985000 ~5 1~ 000 47.129.000 a a 0

Sub~Total 1.985.000 45.144.000 47.129,000 0 0 0

100'10 0'10

Total 48,988,000 75,884,000 124.872,000 11,732,148 87,397,847 99,129.995

56'10 44%

Notes:
1 Costs are shared with Oregon for bridges approaches and transit elements
2 Oregon 5 preliminary engineering funding is sho\"m as local funds in Washington 5 Budget
J Oregon 5 right-of-waty costs are not sho..m in Washington 5 Budget
~ Oregon 5 total does not inlcude 525 million identified for the eRC ~'et to be authorized

The proviso further identifies that $15 million of the Columbia River Crossing budget be placed
in un-allotted status until the state of Oregon's contribution of shared expenses are within $5
million of Washington's. As you can see based on the table above, that criteria has been met. In
the upcoming weeks, we will be pursuing the approval ofthose funds for allotment through
OFM.

Please let me know if you have questions on this report or on how commitments and
expenditures are split between Washington and Oregon. [can be reached at (360)705-7121 or
via e-mail at alexanja@wsdot.wa.gov.

Jay'A xander, Director
Capital Program Development & Management Office

JA:rs

cc: Nancy Boyd, Columbia River Crossing
Robin Rettew, Office of Financial Management
Jennifer Ziegler, Governor's Office
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Columbia River Crossing 
Quarterly Report Ending March 2012 

Provided in accordance with ESHB 2190, Section 305(17) 
 

Project Description 
The Columbia River Crossing project will help address significant safety and congestion problems 
along Interstate 5 between Vancouver and Portland, a critical freight corridor between Canada and 
Mexico. A replacement bridge with light rail was chosen as the locally preferred alternative in 2008 
because it best addresses the challenges identified through the federal environmental review process: 
Heavy congestion, a high volume of collisions, problems moving freight, lack of a reliable transit 
option and seismic risk. The project will reduce congestion on I‐5 and adjacent neighborhoods, reduce 
collisions by 70 percent, and provide a more reliable trip for interstate and international commerce 
that crosses the Interstate Bridge each year. In 2005, truck freight with an estimated value of $40 
billion was calculated to cross the Interstate Bridge.  

 

(i)  Update on preliminary engineering and rightofway activities this quarter: 
The Columbia River Crossing project received the federal Record of Decision Dec. 7, 2011. This quarter, 
(January‐March 2012) activities transitioned from the planning phase to the pre‐construction phase, 
where work focused on permitting, construction planning and financial planning. Specific 
accomplishments included: 
• Completed Washington State Environmental Policy Act process with closure of appeal period for 

Notice of Action Taken.  
• Developed process with U.S. Coast Guard and U.S. Army Corps of Engineers related to permit 

application for General Bridge Permit.  
• Began work on drilled shaft/driven pile pre‐construction test project to increase knowledge about 

soil strength and stability for bridge foundations.  
• Completed subsurface utility engineering phase one field work. 
• Developed list of potential construction contract packages. 
• Completed project utility relocation schedule. 
• Submitted Real Estate Acquisition Management Plan to Federal Transit Administration, as required 

for federal transit funding application. 
• Supported meetings of Oregon Legislative Oversight Committee on CRC.  
• Received tolling authorization from Washington Legislature for replacement bridge facility. 

(ii)  Planned objectives for preliminary engineering and rightofway next quarter: 
Activities for the next quarter (April – June, 2012) will continue to center on pre‐construction activities, 
with the primary focus on financial planning and those activities necessary to remain competitive for the 
federal New Starts transit funding administered by the FTA. Planned activities include: 
• Continue river user data collection and begin impact analysis related to General Bridge Permit. 
• Continue drilled shaft/driven pile test project. Project completion expected in July 2012. 
• Complete 30 percent (preliminary engineering) transit design. 
• Identify conflicts and potential resolution options related to sub‐surface utilities.  
• Conduct Cost Estimate Validation Process workshop. 
• Support FTA risk assessment workshop. 
• Develop and provide information to Oregon Legislative Oversight Committee on CRC. 
• Support initial meeting and project tour of the Washington Legislative Oversight Committee on CRC.  
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(iii)  Total appropriation by State: 
Washington  Oregon 

  2011‐13  Total 2011‐13  Total

State  8,253,000  48,988,000 State  2,537,571  11,732,148

Federal1  54,195,304  75,884,000 Federal1  27,850,834  87,397,847

Total  62,448,304  124,872,000 Total  30,388,405  99,129,995
1 $7.5 million of the Corridor of the Future funding is shown in Oregon's federal appropriation amount, which causes 
Washington’s federal appropriation in 2011‐13 to differ from 12LEGFIN.  

(iv)  Project expenditures through March, 2012: 
  Washington  Oregon 

Shared Expenditures 
Preliminary Engineering  68,864,600 69,624,927
Construction 

Shared Expenditures Sub‐total1 68,864,600 76,301,655
 
Non‐Shared Expenditures 

Right of Way  0 0
Non‐Shared Expenditures Sub‐Total 0 0

 
TOTAL 68,864,600 76,301,655

1 Includes $6,676,728 in expenditures paid directly by ODOT that are not processed through WSDOT’s accounting system 

(v)  Funds committed by the state of Oregon to rightofway acquisition: 

Oregon has not committed funds to acquire right‐of‐way. 
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