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SUMMARY
The Washington State Patrol (WSP) received funding from the legislature in order to reduce
increasing toxicology case backlogs, improve testing turnaround times, and better serve
medical examiner, coroners, law enforcement partners, and prosecutors throughout the State
of Washington.

A site for a second Toxicology Laboratory was identified in Federal Way and the laboratory
design was completed in 2021. The Tenant Lease was executed in August 2022 and
construction then began in earnest. Construction is expected to be completed at the end of
January 2023 and forensic toxicology testing capabilities are anticipated to start in July 2023.

BACKGROUND
The WSP Toxicology Laboratory is the only accredited forensic toxicology program operating
in Washington State, providing toxicology testing under the legal authority of RCW 43.43.752.
The Toxicology Laboratory provides all necessary toxicology services requested by all
coroners, medical examiners, and prosecuting attorneys.

Since 2012, the Toxicology Laboratory has incurred a 45% increase in forensic casework.
Insufficient personnel at the time led to significantly increased turnaround times and the
beginning of a backlog. The existence of an increasing backlog and lengthy turnaround times
for case completion has resulted in unacceptable delays in medical examiners and coroners
signing out death certificates. It has also affected the state’s ability to prosecute suspected
impaired drivers in a timely manner.

In an attempt to address the increasing backlog and turnaround times, additional permanent
personnel were received in the 2019-2021 Operating Budget, the 2020 Supplemental Budget
and the 2021-2023 Operating Budget. Funding was also provided in the 2020 Supplemental
Budget to construct a second Toxicology Laboratory facility, to purchase necessary
instrumentation, to hire additional personnel to staff the laboratory and Division, and assist
with the outsourcing of death investigation casework until the second laboratory has been
built.

In the 2021-2023 Operating Budget, $1,334,000 of the general fund-state appropriation for
FY2022 and $2,373,000 of the general fund-state appropriation for FY2023 were provided
for facility and staff costs associated with construction of a second toxicology laboratory
facility in Federal Way. An additional $213,000 of the general fund-state appropriation for
FY2022 was provided for the outsourcing of death investigation cases to aid in the reduction
of the current backlog of cases awaiting toxicology testing.



TIMELINE TO DATE
Site selection for the second Toxicology Laboratory was finalized in September 2020. The
laboratory facility will be located in The Sanctuary campus on Weyerhaeuser Way, Federal
Way.

WSP, the Department of Enterprise Services (DES) and the site Developer worked on the
Contract/Design/Agreement to Negotiate from October 2020 to September 2021.

The Design was finalized in September 2021 and the construction proposal went through a
competitive bid process. The Developer received final contractor bids in January 2022.

The Developer projected an initial construction completion date of October 2022. 

Due to the Tenant Lease contract not being signed until August 2022, the Developer
revised the projected construction completion date to January 2023.

   

REPORTING REQUIREMENTS IN ESSB 5693

 1.  List of expenditures:

The total General Fund funding re-appropriated from FY2021 was $1,547,000. This funding
was to be spent by the end of June 2022:

$1,334,000 of this amount was allocated for facility costs
$213,000 of this amount was allocated for the outsourcing of
death investigation cases

Facility costs: WSP utilized $1,303,233 of the $1,334,000 for facility costs. Items purchased
included three analytical instruments and a variety of equipment and supplies needed to
conduct casework. Only $30,767 of the $1,334,000 remained unspent. 

Outsourcing costs: WSP utilized the full $213,000 for the outsourcing of approx. 1,000
death investigation cases. 

The total funding appropriated for FY2023 is $2,373,000. As of August 31, 2022 WSP has
utilized $1,040,556 of this amount for construction and staffing costs.

2.  List of expenditures yet to be made:

The total funding appropriated for FY2023 is $2,373,000. As indicated above, WSP has
utilized $1,040,556 of this amount for construction and staffing costs. The remaining
funding of $1,332,444 will be spent on further construction/tenant improvement and
staffing costs.



 3.  Updated project timeline with expected end date:
Construction of the Federal Way Toxicology Laboratory is scheduled to be complete by
January 30, 2023.

Furnishing and outfitting the new laboratory will begin in January and February 2023.

Per international and national accreditation requirements, validation of all instruments
and methods will be performed in approximately March through May 2023.

Fifteen (15) existing laboratory personnel will relocate to the Federal Way facility during
this time period. The remaining seven (7) personnel will begin in the new facility as soon as
they are hired (see Question 4 below for further details on these seven positions).

Evidence will start to be received in approximately June 2023 and forensic testing of
casework will begin in approximately July 2023.

 4.  Other project details:
Additional funding appropriated in the 2022 Supplemental budget included $1,193,000
for seven (7) additional FTE’s to complete staffing levels in the Federal Way laboratory. 

The seven (7) additional FTE’s include: one Laboratory Manager, two Forensic Scientists,
one Laboratory Technician, one Property & Evidence Custodian, one Administrative
Assistant, and one Forms & Records Analyst:

The Property & Evidence Custodian, Administrative Assistant, and Forms & Records
Analyst positions are in the interview/polygraph-background stage of hiring.

Due to lack of available space in the current Seattle facility, the Laboratory Manager,
Forensic Scientists, and Laboratory Technician positions cannot be hired until the Federal
Way facility is fully constructed and outfitted. It is anticipated that the hiring process
for these positions will begin in December 2022.

Once hired, all of the above positions will be able to start immediately. The exception to
this are the two Forensic Scientists who will require extensive training. The two Forensic
Scientists will be able to contribute to casework approximately  6-9 months after they
are hired and conduct independent casework approximately  12-15 months after hiring.

CONCLUSION
WSP remains fully committed to the intent of this legislature-approved project, which is to
reduce case backlogs, improve testing turnaround times, and better serve medical
examiner/coroners, law enforcement partners, and prosecutors throughout the State of
Washington. 



ID Task 
Mode

Task Name Duration Start Finish Predecessors Successors Resource Names

1 WSP Tox Lab 296 days? Tue 12/21/21 Mon 2/13/23

2 PRECONSTRUCTION 74 days Tue 12/21/21 Fri 4/1/22

3 Final Precon / Contract 74 days Tue 12/21/21 Fri 4/1/22 5

4 PROCUREMENT 180 days Mon 4/4/22 Wed 12/14/22

5 GC Contracts Issued 5 days Mon 4/4/22 Fri 4/8/22 3 6,7,8,17FS+10 
days,15FS+3 days

6 Fire Sprinkler Design 10 days Mon 4/11/22 Fri 4/22/22 5 14

7 Fire Alarm Design 10 days Mon 4/11/22 Fri 4/22/22 5 14

8 General Submittals for Approval 10 days Mon 4/11/22 Fri 4/22/22 5 9,10,11,13,12

9 Laboratory Equipment 30 wks Mon 4/25/22 Wed 11/23/22 8 52

10 Walk-in Cooler 20 wks Mon 4/25/22 Wed 9/14/22 8 51

11 Mechanical (Various) 12 wks Mon 4/25/22 Tue 7/19/22 8 102

12 Generator / ATS 33 wks Mon 4/25/22 Wed 12/14/22 8 123

13 Other (To Be expanded) 6 wks Mon 4/25/22 Mon 6/6/22 8 49

14 Sprinkler / Fire Alarm Permits 6 wks Mon 4/25/22 Mon 6/6/22 6,7 33

15 Other MEP Permits - Verify w/Owner 6 wks Thu 4/14/22 Wed 5/25/22 5FS+3 days 48

16 CONSTRUCTION 175 days? Wed 5/25/22 Mon 1/30/23

17 Moibilzation 3 days Wed 5/25/22 Fri 5/27/22 5FS+10 days 19SS,82,18SS

18 Interior Wall and Plumbing Layout 2 days Wed 5/25/22 Thu 5/26/22 17SS

19 Make Safe Electrical/ Mechanical 3 days Tue 5/31/22 Thu 6/2/22 17SS 20SS+1 day

20 Select Demolition (ceiling/walls) 2 days Fri 6/3/22 Mon 6/6/22 19SS+1 day 27FS+10 days,21

21 Saw-Cutting & Slab Demo 3 days Mon 6/6/22 Wed 6/8/22 20 22

22 Excavate for Plumbing 2 days Thu 6/9/22 Fri 6/10/22 21 23

23 Plumbing Underground 3 days Mon 6/13/22 Wed 6/15/22 22 24

24 Inspections 1 day Thu 6/16/22 Thu 6/16/22 23 25

25 Prep For Trench Pour backs 1 day Fri 6/17/22 Fri 6/17/22 24 26

WSP Tox Lab

PRECONSTRUCTION

12/21 4/1
Final Precon / Contract

PROCUREMENT

4/4 4/8
GC Contracts Issued

4/11 4/22
Fire Sprinkler Design

4/11 4/22
Fire Alarm Design

4/11 4/22
General Submittals for Approval

4/25 11/23
Laboratory Equipment

4/25 9/14
Walk-in Cooler

4/25 7/19
Mechanical (Various)

4/25 12/14
Generator / ATS

4/25 6/6
Other (To Be expanded)

4/25 6/6
Sprinkler / Fire Alarm Permits

4/14 5/25
Other MEP Permits - Verify w/Owner

5/25 5/27
Moibilzation

5/25 5/26
Interior Wall and Plumbing Layout

5/31 6/2
Make Safe Electrical/ Mechanical

6/3 6/6
Select Demolition (ceiling/walls)

6/6 6/8
Saw-Cutting & Slab Demo

6/9 6/10
Excavate for Plumbing

6/13 6/15
Plumbing Underground

6/16 6/16
Inspections

6/17 6/17
Prep For Trench Pour backs
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Successors Resource Names

26 Pour back trenches / Cure 2 days Mon 6/20/22 Tue 6/21/22 25

27 Start Mechanical Ducts - Lab Area 4 wks Wed 6/22/22 Wed 7/20/22 20FS+10 days 47,103,30

28 Set Transformer Platform 2 days Tue 10/11/22 Wed 10/12/22

29 LABORATORY SPACE 124 days Mon 7/11/22 Mon 1/2/23

30 Frame Demising wall between 
office

7 days Mon 7/11/22 Thu 7/28/22 27 31FS-1 day,32FS-1 
day,58

31 RI Plumbing 7 days Wed 7/27/22 Fri 8/5/22 30FS-1 day 35

32 RI Electrical Walls & Ceilings 20 days Tue 7/19/22 Wed 8/17/22 30FS-1 day 33SS+2 days

33 RI Fire Alarm 6 days Thu 7/21/22 Thu 7/28/22 32SS+2 days,14 34

34 Sprinkler Work 4 days Fri 7/29/22 Wed 8/3/22 33 35

35 Framing Inspection / OK to Cover 3 days Fri 8/5/22 Wed 8/10/22 31,34 36

36 Sound Insulation / Fire Safing 2 days Wed 8/10/22 Fri 8/12/22 35 37

37 Stock Drywall 1 day Fri 8/12/22 Mon 8/15/22 36

38 Hang Drywall 17 days Wed 8/17/22 Fri 9/9/22 39

39 Tape & Finish Drywall 8 days Mon 9/12/22 Wed 9/21/22 38 40FS+1 day

40 Painting 5 days Mon 10/3/22 Fri 10/7/22 39FS+1 day 44SS+3 
days,47,49,41

41 Install Doors /  Hardware 2 days Mon 10/10/22 Tue 10/11/22 40

42 Diamond Polish Floors 5 days Mon 10/3/22 Fri 10/7/22 43

43 Paint Doors/Frames/Relites 3 days Mon 10/10/22 Wed 10/12/22 42 126,45

44 Trim Lighting/Wall Switches 6 days Thu 10/6/22 Thu 10/13/22 40SS+3 days 48

45 Acoustical Panels 2 days Thu 10/13/22 Fri 10/14/22 43 46

46 Acoustical Baffles 2 days Mon 10/17/22 Tue 10/18/22 45 48

47 Trim HVAC - Supply / Return 2 days Mon 10/10/22 Tue 10/11/22 40,27 48

48 Ceiling Inspections 1 day Wed 10/19/22 Wed 10/19/22 44,47,15,46 130

49 Install Casework/Counters 5 days Mon 10/10/22 Fri 10/14/22 13,40 50

50 Install Rubber base at new walls 2 days Mon 10/17/22 Tue 10/18/22 49 51

6/20 6/21
Pour back trenches / Cure

6/22 7/20
Start Mechanical Ducts - Lab Area

10/11 10/12
Set Transformer Platform

LABORATORY SPACE

7/11 7/28
Frame Demising wall between office

7/27 8/5
RI Plumbing

7/19 8/17
RI Electrical Walls & Ceilings

7/21 7/28
RI Fire Alarm

7/29 8/3
Sprinkler Work 

8/5 8/10
Framing Inspection / OK to Cover

8/10 8/12
Sound Insulation / Fire Safing

8/12 8/15
Stock Drywall

8/17 9/9
Hang Drywall

9/12 9/21
Tape & Finish Drywall

10/3 10/7
Painting

10/10 10/11
Install Doors /  Hardware

10/3 10/7
Diamond Polish Floors

10/10 10/12
Paint Doors/Frames/Relites

10/6 10/13
Trim Lighting/Wall Switches

10/13 10/14
Acoustical Panels

10/17 10/18
Acoustical Baffles

10/10 10/11
Trim HVAC - Supply / Return

10/19 10/19
Ceiling Inspections

10/10 10/14
Install Casework/Counters

10/17 10/18
Install Rubber base at new walls
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Successors Resource Names

51 Install Cooler 10 days Wed 10/19/22 Tue 11/1/22 50,10 130

52 Deliver & Install Lab Equiment 4 days Thu 11/24/22 Tue 11/29/22 9 53

53 Final Electrical & HAVC 
Connections

2 wks Wed 11/30/22 Tue 12/13/22 52 54FS-2 days

54 Trim Lab Data 2 days Mon 12/12/22 Tue 12/13/22 53FS-2 days 130,55

55 Install / FE's / Other Appurtences 3 days Wed 12/14/22 Fri 12/16/22 54 126,56

56 WSP Lab Equipment 10 days Mon 12/19/22 Mon 1/2/23 55 133

57 OFFICE FINISHES 74.75 days Thu 7/28/22 Thu 11/10/22

58 Frame New Walls / Set HM 
Frames

5 days Thu 7/28/22 Thu 8/4/22 30 59FS-1 day,60FS-1 
day

59 RI Plumbing 3 days Wed 8/3/22 Mon 8/8/22 58FS-1 day 61

60 RI Electrical Walls & Fire Alarm 7 days Wed 8/3/22 Fri 8/12/22 58FS-1 day 61

61 Framing Inspection / OK to Cover 3 days Fri 8/12/22 Wed 8/17/22 60,59 62

62 Sound Insulation / Fire Safing 2 days Wed 8/17/22 Fri 8/19/22 61 63

63 Stock Drywall 1 day Fri 8/19/22 Mon 8/22/22 62 64

64 Hang Drywall 4 days Mon 8/22/22 Fri 8/26/22 63 65

65 Tape & Finish Drywall 6 days Fri 8/26/22 Tue 9/6/22 64 66FS+1 day

66 Painting 5 days Wed 9/28/22 Tue 10/4/22 65FS+1 day 69SS+3 days,70,67

67 Ceiling Grid Work (as req'd) 3 days Wed 10/5/22 Fri 10/7/22 66 68

68 Paint Doors/Frames/Relites 3 days Mon 10/10/22 Wed 10/12/22 67 126

69 Trim Lighting/Wall Switches 4 days Mon 10/3/22 Thu 10/6/22 66SS+3 days 71

70 Trim HVAC 2 days Wed 10/5/22 Thu 10/6/22 66 71

71 Ceiling Inspections 1 day Fri 10/7/22 Fri 10/7/22 69,70 130,72

72 Install Ceiling Tiles 2 days Mon 10/10/22 Tue 10/11/22 71 127,75FS+1 day,73

73 Casework/Millwork 2 days Wed 10/12/22 Thu 10/13/22 72 75,74

74 Trim Data Ports 2 days Fri 10/14/22 Mon 10/17/22 73 130

75 Install Flooring 7 days Fri 10/14/22 Mon 10/24/22 73,72FS+1 day 76,77FS+1 day

10/19 11/1
Install Cooler

11/24 11/29
Deliver & Install Lab Equiment

11/30 12/13
Final Electrical & HAVC Connections

12/12 12/13
Trim Lab Data 

12/14 12/16
Install / FE's / Other Appurtences

12/19 1/2
WSP Lab Equipment 

OFFICE FINISHES

7/28 8/4
Frame New Walls / Set HM Frames

8/3 8/8
RI Plumbing

8/3 8/12
RI Electrical Walls & Fire Alarm

8/12 8/17
Framing Inspection / OK to Cover

8/17 8/19
Sound Insulation / Fire Safing

8/19 8/22
Stock Drywall

8/22 8/26
Hang Drywall

8/26 9/6
Tape & Finish Drywall

9/28 10/4
Painting

10/5 10/7
Ceiling Grid Work (as req'd)

10/10 10/12
Paint Doors/Frames/Relites

10/3 10/6
Trim Lighting/Wall Switches

10/5 10/6
Trim HVAC

10/7 10/7
Ceiling Inspections

10/10 10/11
Install Ceiling Tiles

10/12 10/13
Casework/Millwork

10/14 10/17
Trim Data Ports

10/14 10/24
Install Flooring
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Successors Resource Names

76 Install Rubber base at new walls 3 days Tue 10/25/22 Thu 10/27/22 75

77 Install Doors /  Hardware 3 days Wed 10/26/22 Fri 10/28/22 75FS+1 day 78

78 Install Solid Surface /Countertops 2 days Mon 10/31/22 Tue 11/1/22 77 79

79 Accessories & Glass 2 days Wed 11/2/22 Thu 11/3/22 78 80

80 Install FE's / Other Appurtences 5 days Fri 11/4/22 Thu 11/10/22 79 126

81 EXTERIOR 145 days? Tue 5/31/22 Wed 12/21/22

82 Temp Fence 1 day Tue 5/31/22 Tue 5/31/22 17 83

83 Strip & Grub Landscape areas 1 day Tue 6/7/22 Tue 6/7/22 82 84

84 Demo Curbs / Asphalt 1 day? Wed 6/8/22 Wed 6/8/22 83 85

85 HydroVac for Columns 1 day Thu 6/9/22 Thu 6/9/22 84 86FS+6 days,88

86 Footing conflicts with bldg Ftg /
Ftg Drain

3 wks Mon 6/20/22 Mon 7/11/22 85FS+6 days 87

87 Rebar Footings 2 days Tue 7/12/22 Wed 7/13/22 86 91

88 Trench for Electrical 2 days Fri 6/10/22 Mon 6/13/22 85 96,89

89 Electrical Inspections 1 day Tue 6/14/22 Tue 6/14/22 88 90

90 Backfill Trenches / Compact 1 day Wed 6/15/22 Wed 6/15/22 89 97,98

91 Set Canopy Columns / Brace 
/Plumb

2 days Thu 7/14/22 Fri 7/15/22 87 100,92

92 Inspections 1 day Mon 7/18/22 Mon 7/18/22 91 93

93 Pour Footings / Shed Slab 1 day Tue 7/19/22 Tue 7/19/22 92 94FS+1 day

94 Level pads / Crushed rock 1 day Thu 7/21/22 Thu 7/21/22 93FS+1 day 95

95 Form Equip. Pads / Charging 
Pedastals

3 days Fri 7/22/22 Tue 7/26/22 94 96

96 Conduits to Equipment 3 days Wed 7/27/22 Fri 7/29/22 88,95

97 Exterior Storefront Work 2 days Thu 6/16/22 Fri 6/17/22 90

98 Pour Equipment Pads/Charge 
Stations

1 day Thu 6/16/22 Thu 6/16/22 90 99,105

99 Misc Grading & Cleanup 2 days Fri 6/17/22 Mon 6/20/22 98 100

100 Canopy Framing / Decking 8 days Mon 7/18/22 Wed 7/27/22 99,91 101

10/25 10/27
Install Rubber base at new walls

10/26 10/28
Install Doors /  Hardware

10/31 11/1
Install Solid Surface /Countertops 

11/2 11/3
Accessories & Glass

11/4 11/10
Install FE's / Other Appurtences

EXTERIOR

5/31 5/31
Temp Fence

6/7 6/7
Strip & Grub Landscape areas

6/8 6/8
Demo Curbs / Asphalt

6/9 6/9
HydroVac for Columns

6/20 7/11
Footing conflicts with bldg Ftg / Ftg Drain

7/12 7/13
Rebar Footings

6/10 6/13
Trench for Electrical

6/14 6/14
Electrical Inspections

6/15 6/15
Backfill Trenches / Compact

7/14 7/15
Set Canopy Columns / Brace /Plumb

7/18 7/18
Inspections

7/19 7/19
Pour Footings / Shed Slab

7/21 7/21
Level pads / Crushed rock

7/22 7/26
Form Equip. Pads / Charging Pedastals

7/27 7/29
Conduits to Equipment

6/16 6/17
Exterior Storefront Work

6/16 6/16
Pour Equipment Pads/Charge Stations

6/17 6/20
Misc Grading & Cleanup

7/18 7/27
Canopy Framing / Decking
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Successors Resource Names

101 Extrerior Painting 2 days Thu 7/28/22 Fri 7/29/22 100 102

102 Set Mechanical Equipment 2 days Mon 8/1/22 Tue 8/2/22 11,101 103,118

103 Vertical Stacks 2 wks Wed 8/3/22 Tue 8/16/22 102,27 130

104 SHED STRUCTURE 28 days Fri 6/17/22 Wed 7/27/22

105 Relocate Scupper Spout 1 day Fri 6/17/22 Fri 6/17/22 98 106

106 Frame Walls/Set Doors 3 days Mon 6/20/22 Wed 6/22/22 105 107

107 Frame Ceiling 1 day Thu 6/23/22 Thu 6/23/22 106 108

108 Install 1-1/2" Deck 1 day Fri 6/24/22 Fri 6/24/22 107 112,109

109 Sheath Exterior Plywood 2 days Wed 6/29/22 Thu 6/30/22 112,108 110

110 Nailing Inspections 1 day Fri 7/1/22 Fri 7/1/22 109,112 111

111 Exterior Dens Glass 2 days Tue 7/5/22 Wed 7/6/22 110 113

112 Install SBS system 2 days Mon 6/27/22 Tue 6/28/22 108 109,110,113

113 Set Brick Veneer 3 days Thu 7/7/22 Mon 7/11/22 111,112 114

114 EIFS System 8 days Tue 7/12/22 Thu 7/21/22 113 115,119

115 Install Copings / reglet / 
bellows

2 days Fri 7/22/22 Mon 7/25/22 114 116

116 Misc Paint Doors, etc 1 day Tue 7/26/22 Tue 7/26/22 115 117

117 Inspections 1 day Wed 7/27/22 Wed 7/27/22 116 126

118 Bollards 3 days Wed 8/3/22 Fri 8/5/22 102 119

119 New Sidewalks 3 days Mon 8/8/22 Wed 8/10/22 114,118 120

120 Patch Asphalt 1 day Thu 8/11/22 Thu 8/11/22 119 121

121 Final grade Landscape Areas 2 days Fri 8/12/22 Mon 8/15/22 120 122

122 Repair Sprinklers Systems 4 days Tue 8/16/22 Fri 8/19/22 121 124

123 Install Generator 5 days Thu 12/15/22 Wed 12/21/22 12 130,133

124 Mulch / Bark Landscape Areas 4 days Mon 8/22/22 Thu 8/25/22 122 126

125 CLOSEOUT 40 days Mon 12/19/22 Mon 2/13/23

7/28 7/29
Extrerior Painting

8/1 8/2
Set Mechanical Equipment

8/3 8/16
Vertical Stacks

SHED STRUCTURE

6/17 6/17
Relocate Scupper Spout

6/20 6/22
Frame Walls/Set Doors 

6/23 6/23
Frame Ceiling

6/24 6/24
Install 1-1/2" Deck

6/29 6/30
Sheath Exterior Plywood

7/1 7/1
Nailing Inspections

7/5 7/6
Exterior Dens Glass

6/27 6/28
Install SBS system

7/7 7/11
Set Brick Veneer

7/12 7/21
EIFS System

7/22 7/25
Install Copings / reglet / bellows

7/26 7/26
Misc Paint Doors, etc

7/27 7/27
Inspections

8/3 8/5
Bollards

8/8 8/10
New Sidewalks

8/11 8/11
Patch Asphalt

8/12 8/15
Final grade Landscape Areas

8/16 8/19
Repair Sprinklers Systems

12/15 12/21
Install Generator

8/22 8/25
Mulch / Bark Landscape Areas

CLOSEOUT
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Successors Resource Names

126 Touch Ups 3 days Mon 12/19/22 Wed 12/21/22 80,68,117,43,55,124127

127 Final Clean 2 days Thu 12/22/22 Mon 12/26/22 126,72 128

128 Punchlist 3 days Tue 12/27/22 Thu 12/29/22 127 131,129SS

129 Air Balance (as req'd) 1 day Tue 12/27/22 Tue 12/27/22 128SS 130

130 Final Inspections 0 days Tue 12/27/22 Tue 12/27/22 129,71,74,48,54,123,103,51

131 Project Complete 0 days Thu 12/29/22 Thu 12/29/22 128 132

132 Delivery and Procurement Delays 5 days Fri 12/30/22 Thu 1/5/23 131

133 WSP Equipment Setup / FF&E 30 days Tue 1/3/23 Mon 2/13/23 56,123
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Federal Way Tox Lab – North Building Entrance



Federal Way Tox Lab – South Building Entrance



Federal Way Tox Lab – Evidence Drop-Off @ South Entrance



Federal Way Tox Lab – Evidence Walk-in Refrigerator Space



Federal Way Tox Lab – West End of Extraction Lab



Federal Way Tox Lab – Instrument Room



Federal Way Tox Lab – Main Open Office



Federal Way Tox Lab – Conditioned Equipment Shed (N2)
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