
 

 
 

October 18, 2017 
 
Director David Schumacher 
Office of Financial Management  
P.O. Box 43113  
Olympia, WA 98504-3113 
  
Senator Curtis King, Chair 
Senate Transportation Committee 
P.O. Box 40414  
Olympia WA 98504-0414 
 
Representative Judy Clibborn, Chair 
House Transportation Committee 
P.O. Box 40600  
Olympia WA 98504-0600 
 
RE:  Implementing Practical Design Connecting Washington Project Title and 

Scope Change Request  
 
The Washington State Department of Transportation requests legislative approval for 
scope changes for a project consistent with the process outlined in RCW 47.01.480(1)(a). 
The statute states practical design-related changes to the scope of a Connecting 
Washington project may be proposed by the department for legislative approval, “… if the 
projects intended performance is substantially unchanged and the local governments and 
interested stakeholders impacted by the project have been consulted and have reviewed the 
proposed changes.” Consistent with the process established by the Office of Financial 
Management and the Legislature, the Washington State Department of Transportation is 
submitting the required documentation (see attachment) for review and l e g i s l a t i v e  
approval of the proposed changes. 
 
Please contact me at (360) 705-7121 or alexanja@wsdot.wa.gov if you have questions or 
need additional information. 
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Cc: 
Dean Carlson, OFM 
Kelly Simpson, Senate Transportation Committee 
Mark Matteson, House Transportation Committee 



 
 

LEAP Document 2017-1 

Project Title 

BIN Number 
Summary 

SR 520/124th St Interchange 
(L1000098) 

The current legislative title identified in LEAP 
Document 2017-1 is “SR 520/124th St Interchange.” 
The department is proposing the following title change: 
 

Title - “SR 520/124th St Interchange (Design and 
Right of Way)”  

 
Proposed title change is needed to reflect the 
legislature’s intent to complete the design and right-of-
way for a design-build project as described in LEAP 
Document 2017-1 as developed April 20, 2017. 
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