

WAC 479-05-212 The stages of delayed projects. For TIB funded projects, there are two stages of delay:

(1) Stage 1 delay - If the project does not meet the project target date per WAC 479-05-211.

(2) Stage 2 delay - If the project does not meet the revised bid date as agreed to under Stage 1 delay under WAC 479-05-213(1), or one year after being designated as a Stage 1 delayed project.

[Statutory Authority: Chapter 47.26 RCW. WSR 12-08-060, § 479-05-212, filed 4/3/12, effective 5/4/12; WSR 07-18-050, § 479-05-212, filed 8/30/07, effective 9/30/07.]