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Washington State Transportation Building
- Park A S.E.
Department of Transportation 319 Maple Park Avenue
Olympia, WA 98504-7300

360-705-7000
TTY: 1-800-833-6389
www,wsdot.wa.gov

July 2, 2018

David Schumacher, Director
Office of Financial Management
PO Box 43113

Olympia, WA 98504-3113

RE: Section 601(1) - Fund Transfers (Engrossed Substitute Senate Bill 6106.PL)

Engrossed Substitute Senate Bill 6106.PL, Section 601(1) authorizes the Director of
the Office of Financial Management to approve appropriation adjustments for highway
projects funded with Transportation Partnership Account (TPA) and Connecting
Washington Account (CWA) appropriations that exceeds the authority provided to the
department in section 601 (1)(g). See attachment for bill language.

Consistent with the process established by the Office of Financial Management, the
department is submitting the necessary documentation for review and approval of this
request. The following adjustment addresses cash flow issues that would otherwise
prevent the delivery of this project.

Project requiring CWA TPA Total Deseription

additional fllll(lillg (S/1.000) (S/1,000) (S1.00th

1-90/Medical Lake & Geiger 4,000 - 4,000 Construction phase 7 month
Interchanges advancement from 2019-21 into
2017-19.
Total 4,000 0 4,000

Included in this request are the “Donor” projects that provide the offset to this
increase.

Projects providing CWA TPA Total Description

funds {S/1.011)) {S/1.080) (51,01

SR 520 Seattle Corridor | - 2000 Declivery plan updated 10
Improvements — West End address right of way acquisition
{MO0400R) issues
[-405/Renton to Bellevue 2,000 - 1000 Favorable bids on eatly stage
Corridor Widening (M0O0900R) work reduced the cash flow
needed in 17-19.
Total 4,000 0 4 000

[n summary, the department requests OFM’s approval to transfer $4,000,000 of
Connecting Washington Account appropriation to the listed project that requires
additional appropriation authority in the 17-19 biennium. The department has

identified projects to offset the additional appropriation needed for this increase.
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Please contact me at (360) 705-7121 or alexanja@wsdot.wa.gov if you have questions
or need additional information. Thank you.

Sincerely,

¥lexander, Director
Capital Program Development and Management
Washington State Department of Transportation

JA:mde
Enclosure: ESSB 6106.PL, Section 601

cc: Dean Carlson, OFM
Alyssa Ball, OFM



RECIPIENT Request No. 17-19 Q4 R01

Notification Type: v 601 Transfer 601 Reappropriation Administrative
Budget
Type of Change: v Total Project Cost v Schedule Scope
> Biennial Aging
Revenue Package v CWA TPA PEF
Project Title: [-90/ Medical Lake & Geiger Interchanges
Project Number: L2000094
Program: Improvement o
WSDOT Region: ER N
County: Spokane -
ictriot: Airwa .
Leg. District: 05 i-l'éiﬁﬁt{s @ @
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Four Lakes

Project Description from 18LEGFIN:

Insufficient interchange performance to accommodate movements to support
developing and planned growth in the area. Rebuilds the interchanges and local road
improvements.

Justification of Need:
1. What is the requested change to this project?

Requesting a seven (7) month advancement of the Construction phase for this
project. The current advertisement date is October 14, 2019. We are requesting a
revised Advertisement date of March 25, 2019. In addition, we are requesting four
(4) million dollars of CN advanced from 2019/21 into the 2017/19 biennium.

A significant commercial distribution development is slated to open to traffic in
August 2019. Advancing the Medical Lake to Geiger project will allow the
reconstruction of the Medical Lake I/C in 2019 in conjunction with the commercial

Approvals:
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development. The Geiger I/C would be reconstructed in 2020.

2. Why is this requested change needed?

The requested change is being made to adjust to recent changes to the timeline for
the significant commercial distribution development or economic development
project located between the two interchanges along the north side of Interstate 90.

A. What alternatives were explored and why was this altemative chosen?

This project is funded primarily with CWA funds. Program capacity exists within
existing appropriation levels. This approach makes use of the existing capacity.

Current Plan:

F;rr?ges‘;t 17-19 1921 21-23 2325 2527  27-29  29-31
PE 2,200,000 200,000 0 0 0 0 2,400,000
RW 1,800,000 400,000 0 0 S 0 2,200,000 |
CN 0 21,900,000 100,000 0 0 22,000,000
TOTAL 4,000,000 22,500,000 100,000 0 0 26,600,000
Proposed Plan:
F;’ﬁii‘;t 21-23 2325 25-27  27-29  29-31
PE 2,200,000 200,000 0 0 0 2,400,000
RW 1,800,000 400,000 0 0 0 2,200,000
Ci\l .4,(.)00,000 17,900,000 | 100,000 0 0 0 0 22,000,000
TOTAL 8,000,000 18,500,000 100,000 0 0 0 0 26,600,000
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IMPLEMENTING PROVISIONS

Sec. 601. 2017 c 313 s 601 (uncodified) is amended to read as
follows:
FUND TRANSFERS

(1) The 2005 transportation partnership projects or improvements
and 2015 connecting Washington projects or improvements are listed in
the LEAP Transportation Document {(28+7—%)}! 2018-1 as develop=d

( (Apeil—26—283+)) March 5, 2018, which consists of a list of

specific projects by fund source and amount over a sixteen-year
period. Current fiscal biennium funding for each project is a line-
item appropriation, while the outer year funding allocations
represent a sixteen-year plan. The department of transportation is
expected to use the flexibility provided in this section to assist in
the delivery and completion of all transportation partnership account
and connecting Washington account projects on the LEAP transportation
document referenced in this subsection. For the 2017-2019 project
appropriations, unless otherwise provided in this act, the director
of the office of financial management may provide written
authorization for a transfer of appropriation authority between
projects funded with transportation partnership account
appropriations or connecting Washington account appropriations to
manage project spending and efficiently deliver all projects in the
respective program under the following conditions and limitations:

(a) Transfers may only be made within each specific fund source
referenced on the respective project list;

(b} Transfers from a project may not be made as a result of the
reduction of the scope of a project or be made to support increases
in the scope of a project;

(c) Transfers from a project may be made if the funds
appropriated to the project are in excess of the amount needed in the
current fiscal biennium;

(d} Transfers may not occur for projects not identified on the
applicable project list;

{(e) Transfers may not be made while the legislature is in
session;

(f) Transfers to a project may not be made with funds designatad
as attributable to practical design savings as described in RCW
47.01.480;

p. 1 ES5B 6106.PL
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(g) Each transfer between projects may only occur if the director
of the office of financial management finds that any resulting change
will not hinder the completion of the projects as approved by the
legislature. Until the legislature reconvenes to c¢onsider the 2018

supplemental omnibus transportation appropriations act, any
unexpended 2015-2017 appropriation balance as approved by the office
of financial management, in consultation with the legislative staff

of the house of representatives and senate transportation committees,
may be considered when transferring funds between projects; and

(h} Transfers between projects may be made by the department of
transportation without the formal written approval provided under
this subsection (1), provided that the transfer amount does not
exceed two hundred fifty thousand dollars or ten percent of the total
project, whichever is less., These transfers must be reported
quarterly to the director of the office of financial management and
the chairs of the house of representatives and senate transportation
committees.

{2} The department of transportation must submit gquarterly all
transfers authorized wunder this section in the transportation
executive information system. The office of financial management must
maintain a legislative baseline project list identified in the LEAP
transportation documents referenced in this act, and update that
project list with all authorized transfers under this section.

(3} At the time the department submits a request to transfer
funds under this section, a copy of the request must be submitted to
the transportation committees of the legislature.

{4) Before approval, the office of financial management shall
work with legislative staff of the house of representatives and
senate transportation committees to review the requested transfers in
a timely manner.

(5) No fewer than ten days after the receipt of a project
transfer request, the director of the office of financial management
must provide written notification to the department of any decision
regarding project transfers, with copies submitted to the
transportation committees of the legislature.

(6) The department must submit annually as part of its budget
submittal a report detailing all transfers made pursuant to this
section.

2 ESSB 6106.PL



