## Current Status of Active<sup>1</sup> Transportation Projects

Highway Improvement, Preservation, Traffic Operations, WSF and Rail Capital Programs Quarterly Proviso Report: ESHB 1175, Section 310(1)

Quarter Ending September 30, 2011

(Dollars in Thousands)

						Milestones		Budget					
	Project		Leg	Fund		2011 Leg Budget	2011 Leg Budget	2011 Leg Budget	Project Phase Status			Project	
SR	Title	PIN	District	Source	Scope	Ad <sup>2</sup>	OC <sup>2</sup>	Funds	PE	RW	CN	Alert <sup>3</sup>	
	Program Z												
000	Island Transit Park and Ride Development	1LP604E	10	TPA			2011	440,000	Х		Х		Island Tr
													construct
000	Lake Forest Park & Ride	L100032	32	TPA			2013	500,000	Х				PE was a
					_						-		summer.

## Comments

Transit is finalizing the PE for several sites and finalizing the action costs for the Main & Langley Park & Ride. Is authorized May 2011. City selected a consultant this ber.